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Budhigandaki Hydroelectric Project is Unlikely to be 
Implemented as Recommended by Tractebel Engineering
Dr. Hari Man Shrestha

Abstract: Tractebel Engineering SA France has recommended 263 m high double curvature arch dam for the 
Budhigandaki Hydroelectric Project for generation of 1200 MW. The author, based on findings of the Tractebel’s 
feasibility study itself, gives reasons why the project is unlikely to be implemented as recommended by the 
consultant. Further, the author raises the question with the government why this project was declared as one of 
the projects of national pride and was ready for committing to funding beforehand for the preparation of detail 
design, tender documents and tender drawings in a single package contract along with the feasibility study 
when the investment decision could only be taken after ascertaining the soundness/ attractiveness of the project 
on technical, economical, financial and socio-environmental grounds through feasibility and Environmental 
Impact Assessment (EIA) studies. The author also believes that the project could become more attractive if 
the downstream benefits from flow regulation in existing irrigation project in India could be accounted for and 
two potential hydroelectric projects in Nepal at the downstream reaches could be implemented first to derive 
additional power benefits in these two projects from flow regulation.
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Study Background of Budhigandaki HEP

The Budhigandaki Hydroelectric Project 
(Budhigandaki HEP) was first identified by the 

author in the late sixties during the course of desk 
study on maps aimed at preparation of proposal for 
securing financial support for investigation of the 
potential storage dam projects in the Gandaki Power 
Development Study (see reference no. 5 quoted in the 
paper # 153 entitled “Water Power Potential of Nepal: 
its theoretical and technical limits” presented by the 
author in the VII World Power Conference held in 
August 1968, Moscow). The project concept is also 
documented in the Master Plan of Hydroelectric Power 
Development in Nepal prepared by JICA in September, 
1974.  At that time the Budhigandaki project was 
planned for a rock fill dam of 135 m high above stream 
bed with an installed capacity of 200 MW for gross 
energy generation of 1330 GWh per year. During 
Basin Master Plan study conducted towards the end 
of seventies with the financial support under United 
Nations Development Program, this project site was 
recommended for an earth and rock fill dam of 225 m 
high for generation of 500 MW (Refer Gandaki River 
Basin Power Study, July 1979 by Snowy Mountains 
Engineering Corporation). In the early eighties, with 
the financial and expatriate support through CIDA 
from the Canadian government, the then Electricity 
Department of HMG/N carried out prefeasibility study 
of this project (Refer Budhigandaki Hydroelectric 
Project Prefeasibility Study, April 1984), according 
to which the following are the important features/ 
parameters of the project:

Dam height:
Above river bed 200 m

Above foundation 225 m
Dam type Embankment

Full Supply Level (FSL) 520 m
Gross storage 3320 x 106m3

Powerhouse Underground

Rated head 185 m

Total rated discharge 430 m3/s

Turbine Francis, 4 x 150 MW
Generator 4 x 166 MVA
Energy generation (average) 2495 GWh/ yr

Affected people 6556 (in 1982)
Transmission line to Kathmandu 220 kV, 66 km long
Incremental benefit cost ratio 
(raising full supply level from 520 m 
to 540 m) 

1.06 (quite marginal)

Table1: Important features of the Project.

India’s Interest on the Project and Citing it as 
one of the Projects of National Pride by GoN                         
With the flow regulation by the Budhigandaki HEP, 
the flow availability at the Gandak Barrage increases 
substantially particularly in the dry months from 
December to May and the irrigation canals can run at 
fuller capacities in these months thereby increasing 
the irrigation potential. This is automatically accruable 
downstream irrigation benefits to India without 
incurring any additional cost on new infrastructures. 
As these benefits are quite high, India’s attachment 
of interest on this project is quite apparent. India 
wishes to derive these benefits free of cost by naming 
the project as hydroelectric, but is very clear that any 
downstream benefits from flow regulation is possible 
only by allowing submergence in the river valley 
upstream and displacing the people living there. 

India showed its first interest to this project 
during the visit of the then prime minister of India 
Chandra Shekhar to Nepal after the political change 
of 1990, in the course of separate discussion between 
water resources secretaries of two countries. In that 
meeting, the Indian counterpart presented several 
projects in Nepal for joint survey and investigation, in 
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response to his suggestions, the Nepalese counterpart 
mentioned that the projects suggested by the Indian 
side had already been investigated and as a proof 
the Nepalese side showed reports including 1984 
prefeasibility report of 600 MW Budhigandaki 
Hydroelectric Project. The Indian counterpart showed 
keen interest on this project and took a set of the study 
report on this project stating that it could be included 
for possible cooperation. Accordingly, this project 
was mentioned in the joint communique issued by 
both the countries at the end of the prime minister’s 
visit (Refer article entitled “Personnel Reflections: 
Nepal – India Water Relations” by the then Water 
Resources Secretary B. K. Pradhan in “Nepal – India 
Water Resources Relationships – Challenges, 2009”). 
In actuality, the Indian side wanted to apply Bhutan 
model in Nepal starting from this project. 

This project was further discussed during the 
Second Meeting of the Indo-Nepal Sub- commission 
on Multiple Uses of Water Resources held in April 
1991. During this meeting India also offered to 
complete the investigations.

When the Nepalese prime minister G. P. Koirala 
made his first official call to New Delhi in December 
1991, regarding this project even a time framed 
decision was taken up to conduct field survey by a 
joint team of experts and to complete these works by 
June 1992 and prepare the Detailed Project Report 
(DPR) in order that the construction can start by 
1994. However, the joint team  of experts of Nepal and 
India during its first meeting of February 24-27, 1992, 
although agreed on the scope of works for additional 
surveys/ investigations including assessment of 
downstream benefits required for preparation of DPR, 
could not agree on the modalities to conduct the field 
investigation works and preparation of DPR. In that 
meeting the Indian side reconfirmed the offer made 
by GoI to finance the additional survey/ investigation 
works and preparation of DPR, but expressed that 
India would prepare the DPR  on a turn-key basis in 
association with the Nepalese personnel deputed from 
the then HMG/N by opening a project office under GoI 
in Kathmandu, Nepal. The Nepalese team (the author 
was the team leader from the Nepalese side) expressed 
that regardless of the source of financing, the project 
office would have to be established under the aegis 
of HMG/N as it was a Nepalese project. This point 
of contention recorded during the meeting became a 
reason for shelving this project up to a period before 
the start of Dr. Bhattarai’s government, although in 
several previous meetings the project could appear in 
the form of an agenda item or action plan.

It is only in the fiscal year 2010/11, with the onset 
of acute energy crisis during dry season, the Nepal 
Electricity Authority (NEA) reinitiated its studies due 
to ability to generate dry season energy and proximity 
to Kathmandu (the major load centre of the country). 
The Ministry of Energy also issued the survey license 
of this project to NEA. In the mean time, the GoN gave 
a high priority to this project citing it as one of the 
projects of national pride (Refer NEA Year-Book of 
Fiscal Year 2011/012). Consequently, NEA received the 
fund from GoN towards the cost of consulting services 
for feasibility study and detail design of the project 

with the overall objective to carry out necessary field 
investigation and upgrade the existing prefeasibility 
level study of the project to a feasibility level, prepare 
a detailed design and tender documents and tender 
drawings, and carry out environmental impact 
assessment, social impact assessment and prepare 
environmental management plan. Accordingly, 
applying the QCBS selection method, the contract 
agreement for the consulting services was signed 
between NEA and Tractebel Engineering S. A., France 
in December 2012 with a contract amount of Euro 
4,207,804 in foreign currency and NRs. 470,907,398 
in local currency. But it is wondering why the GoN 
attached high priority to this HEP declaring it, 
beforehand, as a project of national pride for which 
feasibility is yet to be established from the economic, 
financial and socio-environmental points of view.

Present Feasibility Study and Its Findings
The present feasibility study of Budhigandaki HEP 
has been carried out by Tractebel Engineering S. A. 
(France) in association with JADE Consult Pvt. Ltd. 
(Nepal) as a Sub-consultant with an effective date of 
commencement of the services on February 1, 2013 
under the aegis of Budhigandaki HEP Development 
Committee formed by the GoN specially for this 
project purpose. The findings of the study presented 
here are based on the Draft Final Report submitted 
to Budhigandaki Hydroelectric Project Development 
Committee (BHEPDC) on November 1, 2014, a set 
of copies of which has been sent by the BHEPDC 
to the author for overall review on 2071/08/07 
BS (November 23, 2014 AD). It contains 16 main 
volumes including the Volume – 6 Appendix – 1: 
Seismic Hazard Assessment. The principle features/
parameters of the project and major findings are as 
follows: 

Dam height 263m
Dam type Double curvature Arch
Full Supply Level (FSL) 540m
Gross storage 4467 x 106m3

Submergence at FSL 63km2

Power house Outdoor
Rated head at rated water level 200 m
Total rated discharge 672m3/s
Turbine Francis, 6 x 200 MW
Generator Vertical shaft, 6 x 235 MVA
Energy generation (average) 3383 GWh/yr
Affected people (Total) 45,188

Table 2: Principle features of the Project.

The findings of the study are based on the 
conditions/assumptions of analysis given below:

•	 In both economic and financial costs, environment 
costs have been excluded, while for economic cost 
contingency costs have also been excluded.

•	 For benefits, in both economic and financial 
analysis, fuel cost savings were accounted for. 
In addition, for financial analysis revenues 
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from sales to Nepalese customers a rate of 7.95 
NRs/kWh has been applied, while for export of 
excess energy the rate applied was 7.43 NRs/
kWh. The currency conversion rate used is 
NRs 1=US $ 0.0102. However, for economic 
analysis, particularly for the Nepalese uses non-
incremental and incremental customer benefits 
with aggregate rate of as much as 23.45 US c/kWh 
has been applied.

The calculated economic and financial indicators 
(EIRR and FIRR) based on these conditions/
assumptions are respectively 12.7% and 8.8%. The 
other highlights given in the report are:

•	 The financial rate of return would be substantially 
lower if the effects of fuel cost savings attributable 
to Budhigandaki HEP were to be eliminated from 
the analysis.

•	 For IPP developers expecting return of equity 
values of between 15% and 20%, the equivalent 
cost per unit of energy supplies would be between 
17.6 US c/kWh and 22.2 US c/kWh which are 
substantially higher than the revenues that the 
NEA could receive from Nepalese customers 
or from exports to India, and would, therefore, 
potentially prejudice the financial stability of the 
company. The extent to which any commercial 
lender would accept such an arrangement is also 
questionable.
The newspaper states that the Tractebel 

Engineering has already submitted the final 
feasibility report although late due to delays in 
receiving the reviewers’ notes from the concerned 
agencies including the Water and Energy Commission 
Secretariat (WECS) and subject-specific individual 
experts. As everybody knows that the requirements 
to consider the suggestions/ comments from the 
reviewers/stakeholders to finalize the report are 
generally just the contractual obligation and/or 
formality. Based on review notes, some refinements, 
corrections of overlooked errors, etc might have been 
done during finalization of the report, but major 
parameters/findings cannot be abruptly changed, and 
therefore, they must be principally the replication of 
the draft final report.

Why it is Unlikely that the Project will be 
Implemented as Recommended by the 
Tractebel Engineering
Firstly, as is evident from the above given facts, the 
project is clearly unfeasible particularly from the 
financial view point. Over and above it is also clear that 
during project evaluation over-estimate of benefits 
and under-estimate of costs have been applied. For 
example, the costs of mitigation measures of negative 
consequences emerged from the implementation of 

the project must be a part of the project cost such 
as the cost of re-regulation facilities and the costs 
associated with socio-environment. They have neither 
been included in the economic analysis nor in the 
financial analysis. Similarly, the contingency costs to 
be allocated for unforeseen physical work items have 
not been included in the economic analysis. These 
costs alone comprising of 21% for environment impact 
mitigations and 8% for contingencies (excluding the 
cost of re-regulation facilities which have not yet been 
estimated) constitute cumulatively 29% of the total 
capital expenditure estimated. On the other hand, 
during assessment of benefits, in lieu of adopting 
usual practice of assessment of benefit by way of 
comparison with cheapest alternatives available, the 
avoided cost of costly HFO has been taken as benefits 
besides taking into account the factors such as the 
non-incremental and incremental customer benefits 
as economic benefits rather than the sales revenue 
from the Nepalese customers, as adopted for export 
to India raising the aggregate unit benefit rate from 
Nepalese customers to as much as 23.45 US c/kWh. 
In the Nepalese context, there do exist the following 
two obvious alternatives too for fulfilling the Nepalese 
requirements: 

•	 Through import of electricity from Indian system, 
and

•	 Through development of similar hydropower 
project in Nepal such as the 750 MW West Seti 
Storage HEP.

Secondly, a simplistic calculation using the 
following table constituted from the data presented 
in the report clearly shows that the installed capacity 
of 1200 MW recommended by the consultant is not 
optimum.

Installed capacity (MW) 600 800 1000 1200
Cost (million US $) 2357 2422 2486 2550
Energy output (GWh/yr) 3163 3276 3346 3383

Table 3: Comparative features.

As could be seen from the table that the incremental 
energy output per year drastically reduced from 113 
GWh/yr to 37 GWh/yr with addition of 200 MW unit 
in each step, while the corresponding incremental 
cost remains almost constant giving the incremental 
energy cost per kWh unacceptably high as much as 
22.7 US cents (almost 2.84 times the sales tariff) for 
the last step addition of 200 MW unit when a typical 
13% anualization factor comprising of capital recovery 
factor, O & M and replacement cost factors has been 
used.

Thirdly, regarding the dam type, no financer 
in the world will probably be eager to invest on a 
double curvature arch dam as high as 263 m located 
in the region of fragile Himalayan geology with high 
seismicity. Following points need to be considered if 
the project is to be made practically happen in terms 
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of dam type. 

•	 There is not yet a single example of such a high 
double curvature arch dam constructed in the 
Himalayan region.

•	 When considered the devastation that could occur 
at downstream reaches due to instantaneous 
failure of dam with impounding a water volume 
of as much as about 4500 million m3 (gross), it 
cannot be compromised with some cost savings 
(The report itself mentions that the dam failure in 
case of concrete dam is more instantaneous and 
complete than in case of embankment dams).

•	 Tehri dam (located in Bhagirathi river in the state 
of Uttarakhanda in India) with a height of 261 m 
and 1000 MW installed capacity (almost exactly 
of the same magnitude as Budhigandaki HEP), 
which is called an engineering marvel of modern 
India, was constructed as an earth cored rock fill 
embankment dam although there was a tremendous 
increase in cost over 40 times between 1976 and 
2006. It is also located in the Himalayan region 
as is the proposed Budhigandaki dam. During 
construction of this dam the concerned authorities 
have addressed successfully several engineering 
challenges and concerns towards development of 
the dam in the Himalayan region. Earth and rock 
fill dams are naturally more earthquake resistant 
than concrete dams due to their large inertia, high 
degree of flexibility. Hence, this type of dam is 
preferred over concrete dams in the high seismic 
zone like Uttarakhanda or in Nepal. In Tehri dam 
for additional safeties, a fine sand layer has been 
provisioned on the upstream face of the core wall 
that in the unlikely event of cracking of core, sand 
will be washed into the cracks to seal them and also 
two inspection galleries are equipped in the dam 
body to monitor the seepage and seismic activities 
during operation (In general there should have 
not been any galleries in earth and rock fill dams, 
but are equipped in Tehri dam for the additional 
safety. Refer “Tehri Dam: An Engineering Marvel” 
by Basistha Raj Adhikari in Issue No. 5 of Hydro 
Nepal). Tarbella dam with a height of 143 m, again 
located on the Indus river in the Himalayan region 
in Pakistan has also been implemented as an 
embankment dam.

•	 A number of proposed dams in India within the 
Brahmaputra river again located in the Himalayan 
region (Dihang dam - 296 m, Subansiri dam - 257 
m, Tipaimukh dam - 161 m) all are rock fill with 
impervious core (refer Indo-Bangladesh  Task 
Force Report on Flood Management, June 1990).

•	 During initial phases of studies for Pancheswor 
(315 m high dam) and Karnali (Chisapani - 270 
m high dam) Multipurpose Projects located 
respectively in western border of Nepal with India 
and in western Nepal, the concrete dam alternatives 

were proposed. However, during the subsequent 
phases of studies, when more and more in-depth 
information from further investigations were 
accumulated the results were in favour of the dam 
types with rock or gravel filled embankment with 
impervious core at the centre became apparent. 

The reasons given for Karnali (Chisapani) project are:

i	 An embankment dam can adjust to foundation 
movements.

ii	 None of the alternatives is considered technically 
unacceptable. Their technical merits relate 
mainly to the inferred site geological conditions, 
i.e., the degree of certainty in the interpretation 
and the impact of variations between actual 
and inferred upon the design and hence on the 
cost of alternatives. The concrete dam is the 
most sensitive in this respect and indeed some 
experts would agree that it is, in fact, technically 
unacceptable as to the ultimate practicability and 
as constructed cost of the concrete dam compared 
to embankment dam.

There is a Space to Make the Project More 
Attractive
As are evident from the foregoings, the project is not 
going to be attractive in isolation in terms of installed 
capacity, the scale and type of dam recommended.  
Added benefits accruable at downstream reaches 
from the flow regulation are the major attraction of 
the project. Flood control benefits may not be large 
due to the reason that it is a sub-tributary of overall 
Gandaki river system and has a catchment area of 
only about 15% or less before crossing the Nepal-India 
border. However, power and irrigation benefits will 
be quite substantial. The existing Gandaki irrigation 
system in India can immediately derive the benefits 
from the use of augmented flow in dry months, while 
for deriving added benefits from power/energy 
production, the potential hydropower projects at the 
downstream reaches in Nepal are to be constructed 
first (i.e., before Budhigandaki HEP).

There are two potential hydropower projects - one 
on Trishuli river in the reach between Budhigandaki 
confluence and Marsyangdi confluence which is in any 
way a must for re-regulating the peak release from the 
proposed Budhigandaki HEP, if the project is to be 
really implemented. The other is on the Saptagandaki 
at Deoghat. Of them, the later has already been not 
only thoroughly studied, but also had reached the 
implementation stage, however due to attention and 
noise diverted around Arun-3 HEP in the eighties and 
early nineties, the project is still lying in the shelf; the 
other one requiring feasibility study may suitably be 
located in the present day context at the upstream 
reach from the cable way station to Manakamana or as 
suggested in the previous master plan studies either at 
Bhomlichok or at Mugling. This project will be more 
appropriate for re-regulating facility than that has 



HYDRO NEPAL  |  ISSUE NO. 17  |  JULY 2015  7

been suggested in the Tractebel’s report for locating 
in the Budhigandaki river course just upstream of its 
confluence with Trishuli River at Benighat.

The added benefits of flow regulation accruable 
due to Budhigandaki HEP in these potential 
downstream hydropower projects and in the existing 
Gandak irrigation system could make the planned 
Budhigandaki HEP more attractive.

Concluding Remarks
Budhigandaki HEP is not a small and simple 
project, it is a world class project in terms of every 
aspect including the dam height, impoundment 
volume, geological complexity, requirement of 
seismic consideration, area to be submerged, socio-
environmental implications, etc. Thus, it requires 
more serious study before hastily moving into 
detail design, preparation of tender documents and 
drawings. For deciding the dam type and height, 
scale of development, revisiting deeply once more the 
prefeasibility study of 1984 is desirable in pari-passu 
with seeking the advice from the panel of experts 
having experience in the Himalayan geological and 
seismic conditions for confirming the dam type in 
particular.

It may be true that half of the India’s one billion 
dollar line of credit will be earmarked for the 
Budhigandaki HEP as stated in the SB Pun’s article 
entitled “Utilizing India’s One Billion Dollar Line of 
Credit” (Refer Issue No. 16 of  Hydro Nepal Journal), 
but not to speak of 50%, even with 100% allocation 
of the said line of credit only 40% of the estimated 
project cost of US $ 2550 million could be met. For 
the rest commercial lending (either fully or partially) 
will, in any way, be required. Moreover, the soft loans 
are generally tailored with a number of conditions 
that leads to cost overrun. Therefore, the dream of the 
project will be mere mirage unless the project is made 
commercially viable.

For making the project more attractive, the 
only way is to take into account the downstream 
flow regulation benefits. In this context, for the 
automatically derivable benefits in the existing 

Gandak irrigation system, there need to be clear-
cut commitment first from the Indian side what 
contribution they can make in exchange of these 
benefits towards the costs of creation of dam/storage 
reservoir and associated costs in mitigating the socio-
environmental impacts that are going to be caused 
from the submergence. Secondly, the feasibility study 
of Saptagandaki HEP needs to be updated/upgraded 
incorporating the assessment of the added benefits to 
the project due to flow regulation by Budhigandaki 
HEP. Thirdly, the feasibility study of a downstream 
re-regulating base load energy generating hydropower 
dam project of moderate height in the river stretch 
of Trishuli lying between the confluences with 
Budhigandaki and Marsyangdi is to be carried out. 
This dam site should suitably be selected at upstream 
of cable car station to Manakamana not to disturb the 
existing cableway facility, while powerhouse could be 
located at downstream reach from the Marsyangdi 
confluence on the left bank of Trishuli-Ganga along 
Mugling-Bharatpur road or at the dam toe itself near 
Bhomlichok.

- -
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